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ORDNANCE AND EXPLOSIVESPROJECT PLAN
1. SITENAME: Nansemond Ordnance Depot

a. PROJECT TYPE: Formerly Used Defense Sites (FUDS)
b. LOCATION:

CITY: Suffalk

COUNTY:: Suffalk

STATE: Virginia
c. PROJECT NUMBER: CO3VA004502
d. CATEGORY: OE Engineering Evauation/Cost Analysis (EE/CA)

2. POINTSOF CONTACT:

a DISTRICT PROJECT MANAGER OE MANAGER
Name: Kirk Stevens Name: Glenn Earhart
Office: CENAO-PM-M Office: CEHNC-OE-DC
Phone: 757-441-7647 Phone: 256-895-1577

b. DIVISION POC HEADQUARTERS POC
Name: Eillene Barry Name: Jim Gibson
Office: CENAD-PP-PM Office: CEMP-RF
Phone: 212-264-6484 Phone: 202-761-4709

3. SITE DESCRIPTION: The 975-acre former Nansemond Ordnance Depot islocated in Suffolk County, Virginia
at the mouth of the Nansemond River, six miles across Hampton Roads from Newport News, VA, and eleven miles
west of Norfolk, VA. Major property owners are Tidewater Community College, General Electric Company, Interstate
664 right-of-way, and Dominion Lands.

4. SITEHISTORY: Nansemond Ordnance Depot (formerly Pig Point Ordnance Depot) was acquired by the
Department of the Army between 1917 and 1929 by various deeds, easements, permits, and Declarations of Takings.
The depot consisted of ammunition storage facilities, a salvage plant, barracks, piers, etc. Its function was the storage,
distribution, and reconditioning of ammunition. It also received captured enemy munitions for processing and further
shipment to other U.S. military facilities. During WW 11, it supported operations of the Hampton Roads Port of
Embarkation. This support included temporary storage and shipment of ammunition overseas. Towards the end of the
war, its mission was changed to function as an intermediate and distribution depot, and to perform reconditioning of
ammunition. In 1950, it was transferred to the Department of the Navy and became known as the Marine Corps Supply
Forwarding Annex. The site was declared excess on 13 June 1960.

5. PREVIOUSACTIVITIES: Ordnance and Explosives (OE) discoveriesin the past include bulk TNT, 155 mm
shells, 7 inch practice rounds, and fuzes and burster caps. 1n 1987 adab of TNT, apparently the result of steaming out
operations, was discovered at the site and disposed of by CEHNC. In 1995 alarge quantity of fuze adapters and burster
cups was discovered during the excavation of aretention pond. The items were stockpiled and secured and CEHNC
disposed of theitemsin 1996 under atask order to HFA Inc. An Archives Search Report (ASR) was prepared by the St
Louis District in December, 1993.



6. CURRENT STATUS: The action memorandum has been approved and forwarded to the Norfolk Commander for

signature. The ICP training plan is scheduled for completion in August 1999. The Navy completed the investigation at
the piers and found no OE during their investigation.

7. ISSUESAND CONCERNS:
a. Thesiteisalso under investigation by the Baltimore District for HTRW contamination.

b. The Explosive Safety Submission was approved by DDESB with the condition that Area O be expanded.

8. SCHEDULE: For Official Use Only
9. FUNDING/BUDGET SUMMARY ($000.0): For Official Use Only
10. CONTRACTING STRATEGY

a. Typeof Contract: AE

b. Procurement: Cost Reimbursable

c. Strategy: A cost plus AE delivery order was issued to Foster Wheeler.

Glenn Earhart
OE Manager



